

# BARREL BASEBOARDS

## March 2003


### 1. Component Status

#### 1.1 BeO

- Total Delivery completed in February 2003

#### 1.2 TPG

- Total delivery completed in December 2002
- Laser cutting of all TPG for Baseboards in standard (sorted) orientation completed end 2002
- Update of Sampling Thermal Conductivity Measurements of Completed Baseboards (Graham Beck):



## 2. Baseboard Statistics

- 2444 Series Baseboards have so far been started in the extended production pipeline
- **Despatch** Statistics to-date for Series Baseboards:

<b>KEK (Type 1)</b>	<b>UK (Type 2)</b>	<b>US (Type 2)</b>	<b>Scand (Type 1)</b>
<b>569 (81%)</b>	<b>361 (57%)</b>	<b>173 (23%)</b>	<b>100 (22%)</b>

**Total despatched = 1327 (47.5% of maximum final number)**

- **March delivery for Scand and April for KEK will contain Type 2 BBs**
- **Please inform us without delay if any problem is seen with a delivered baseboard**

## 3. Summary

- **We are keeping up with the production and delivery totals we planned in June 2002 (which is a lot of hard work)**
- **We expect to close the BB production line in October 2003**
- **After that, no additional BBs can be made – ie the supply is strictly to the planning totals**