MC consolidation

A. Dell'Acqua, S. O'Neale, G. Poulard, M. Stavrianakou

- downgrade consolidation goals and aim at providing an executable with limited interactive functionality, starting from the SLUG/DICE framework using the 98_02 release (cvs versions wherever possible)
- provide for the following scenarios:

  - interactive event generation and file output
  - interactive event reconstruction from file input
  - detector geometry development and debugging (incl. material studies) using interactive G3
  - detector and event display using interactive G3

- use only the absolutely essential parts from the September/October 97 FORTRAN version of ATLSIM (atgeant, rebank, dzdoc, parser...); incorporate subsequent bug fixes at a later stage in FORTRAN
- complete the transition from FFREAD to KUIP
- work on the issues of file reading, initialisation and event loop; postpone consolidation of pileup, garbage collection and related issues
- for the near future aim at releasing only on HP; build the shared libraries for HP

=>

- set first deadline April 10, 1998
- following that, allow 3 weeks for pileup and geometry versioning
- consider alternative solutions if project does not converge in this timescale