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Copyright notice: 

Copyright © Members of the SLHC-PP Collaboration, 2008.
For more information on SLHC-PP, its partners and contributors please see www.cern.ch/SLHC-PP/
The Preparatory Phase of the Large Hadron Collider upgrade (SLHC-PP) is a project co-funded by the European Commission in its 7th Framework Programme under the Grant Agreement no 212114. SLHC-PP began in April 2008 and will run for 3 years.
The information contained in this document reflects only the author's views and the Community is not liable for any use that may be made of the information contained therein. 
SLHC-PP Milestone: 3.1, Schedule for the R&D phase
Schedule document 

Due: M09 (before December 31st, 2008)

Direct link to MS Project DOCUMENT: http://indico.cern.ch/materialDisplay.py?contribId=9&materialId=0&confId=40567
The schedule covers both the R&D period and the construction period. The latter part is a very first draft. Nevertheless it provides a simple structure for a construction schedule, where the detailed planning and precise dates will be determined during 2009 and first part of 2010.
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