vc/22-Mar-03
Week 13: (24/03 to 28/03)

SM18 Operation SCHEDULE (Monday Morning) Meeting 

· Test Coordinator this week:    Pierre Pugnat

· MTA Technician on call ( 0600-2200 hrs   ONLY) :  Federico  Chiusano(16-3602)

1. Planning for this week : 
· TBA1:   3009  Finished : replaced by 1018 midweek 
· TBA2:   1017 : cold tests  Continue & finish ASAP First time no Thermal Cycle
· TBC2 :  1019  Continue 2nd run  & finish. RECEPTION TESTS
· TBC1 :  1015  Cold tests to start   ?    RECEPTION TESTS
· *** CONTINUE  USAGE of “ To-do list ”    ***
2. Follow-up of problems from Operation Last week( Giorgio & Nick)

1. Insulation Tests : “ Sequence English”  vs . “Method write-up English”

2. Adjustment of shaft position, MMP pblm etc

3. Broken Connector Mobile rack

4. Potaim card problem

5. Excel File save problem on Quench Table PC 

6. Communication problem Power Applic. & Power Supply …

7. Data Export problem all MMP on Thurs night

8. CRYO :  1.8 K on A benches BOTH BUT, quench on one influence other 

9. CRYO :     He Delivery and total work loss on Wed.

1. NEWS (if any) From Cryogenics:  J-P Lamboy 

5.   Other General Issues
