vc/29-Apr-03
Week 18: (29/04 to 03/05)

SM18 Operation SCHEDULE (Monday Morning) Meeting 

· Test Coordinator this week:    Stephane

· MTA Technician on call:  (16-3602) Ewald?

1. Planning for this week : 
· TBA1:   3007  : Start Cold Tests
· TBA2:   1018 to be Removed : 2006 comes (Thermal Cycle)
· TBC2 :  3005  Removed - 1013 Comes  (NO Thermal Cycle)
·  TBC1 :  3003  TESTs Continue;    Bench RECEPTION TESTS
· *** CONTINUE  USAGE of “ To-do list ”    ***
2. Follow-up of problems from Operation Last week(Pierre+Giorgio)

· Filling of Quench Table , Test Sequence etc

· All HF Sequence added in 1.5 KA Quench Heater Checks 

· Correctors M’ment need Quench Before

· Insulation Problems on 3003

· Bench C Work without TEMA continues

· Power Supply Resets with 2 buttons (previous week) + MMP Chk
3. NEWS (if any) From Cryogenics:  J-P Lamboy 

5.   Other General Issues
