Week 21 starting 22 May 06
SM18 Operation Meeting (Tuesdays) 23 May 06

Bench status  on Monday  22-05-2006 at: 5/22/2006 9:16:31 AM
	1
	A1
	MBBR2304
	PT 9 CDAP HV
	1.90

	6
	A2
	MBBR2277
	PT 3 QH Measure
	4.48

	7
	B1
	SSS263
	Prep 3 CDW1 HV
	298.58

	11
	B2
	SSS628
	PT 14 Magnet MAPS next  505
	299.11

	5
	C1
	MBAL1393
	PT 12 Warm Up
	235.47

	8
	C2
	MBBR2291
	ICS 3 Traveller after warm test
	298.04

	9
	D1
	SSS647
	Under connection (for Tues ready?)
	298.67

	12
	D2
	SSS663
	PT 14 Magnet MAPS
	299.11

	10
	E1
	MBAL1388
	PT 13.2 Resist. Meas.
	300.82

	3
	E2
	MBAR2275
	Prep 5 Cool Down
	4.19 HV

	2
	F1
	MBBR2321
	PT 12 Warm Up
	296.34

	4
	F2
	MBBR2305
	Prep 5 Cool Down
	97.48


   Tempr. from TBSM18 site
  CONFIG : 
 D8- AS2 –IRSSS2;
Supervisor: marco/        Eq support : 16-3602 :

16 Magnet Tests completed :  12 Dipoles (),    1 Arc-SSS  ( no   REPEAT)

(16 Magnets in all)

1  500-series ( 524 :)  

          

                               2  600-series [ 635 (343 hrs),  658 (186 hrs) ]
                                  {  MM on 2236 ( 181 hrs)  }

General Points :

· Situation from Cryogenics:  J-P Lamboy or ACR Rep.
· News /Situation from (SSS, SSSS)  :  J Halik
· Situation SSSS  :OP issues :
· A.O.B.

	

	Magnets under Test from 14-05-2006 to 20-05-2006 

	-
	Bench
	Magnet
	Shafts
	+
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for
	
	

	1
	TBA1
	MBAR2236 
	[image: image1.png]



	


	11-05-2006 
	39 h.
	26 h.
	89 h.
	15 h.
	12 h.
	19-05-2006 
	181 h.
	Stand By
	
	

	2
	TBA2
	MBAR1296 
	[image: image3.png]



	


	10-05-2006 
	30 h.
	24 h.
	20 h.
	15 h.
	14 h.
	15-05-2006 
	103 h.
	Stripping
	
	

	3
	TBA2
	MBAR1298 
	[image: image5.png]



	


	15-05-2006 
	34 h.
	28 h.
	12 h.
	18 h.
	7 h.
	19-05-2006 
	99 h.
	Stripping
	
	

	4
	TBB1
	SSS038 
	[image: image7.png]



	


	15-05-2006 
	-
	-
	-
	-
	-
	17-05-2006 
	34 h.
	Not Found or Thermal cycle
	
	

	5
	TBB1
	SSS334 
	[image: image9.png]



	


	11-05-2006 
	24 h.
	13 h.
	30 h.
	11 h.
	11 h.
	15-05-2006 
	89 h.
	Stripping
	
	

	6
	TBB2
	SSS524 
	[image: image11.png]



	


	12-05-2006 
	27 h.
	18 h.
	33 h.
	8 h.
	10 h.
	16-05-2006 
	96 h.
	Stripping
	
	

	7
	TBC1
	MBAR1274 
	[image: image13.png]



	


	14-05-2006 
	35 h.
	28 h.
	14 h.
	18 h.
	8 h.
	18-05-2006 
	103 h.
	Stripping
	
	

	8
	TBC1
	MBBR2255 
	[image: image15.png]



	


	08-05-2006 
	27 h.
	47 h.
	15 h.
	17 h.
	10 h.
	14-05-2006 
	116 h.
	Stripping
	
	

	9
	TBC2
	MBBR1282 
	[image: image17.png]



	


	13-05-2006 
	28 h.
	21 h.
	23 h.
	22 h.
	15 h.
	17-05-2006 
	109 h.
	Stripping
	
	

	10
	TBD1
	SSS635 
	[image: image19.png]



	


	05-05-2006 
	151 h.
	18 h.
	120 h.
	6 h.
	48 h.
	18-05-2006 
	343 h.
	Stand By
	
	

	11
	TBD2
	SSS658 
	[image: image21.png]



	


	09-05-2006 
	80 h.
	31 h.
	21 h.
	13 h.
	41 h.
	17-05-2006 
	186 h.
	Stand By
	
	

	12
	TBE1
	MBBR2318 
	[image: image23.png]



	


	13-05-2006 
	28 h.
	29 h.
	24 h.
	17 h.
	10 h.
	18-05-2006 
	108 h.
	Stripping
	
	

	13
	TBE2
	MBAL2549 
	[image: image25.png]



	


	15-05-2006 
	31 h.
	21 h.
	27 h.
	18 h.
	16 h.
	20-05-2006 
	113 h.
	Stripping
	
	

	14
	TBE2
	MBAR1293 
	[image: image27.png]



	


	10-05-2006 
	32 h.
	22 h.
	25 h.
	15 h.
	24 h.
	15-05-2006 
	118 h.
	Stand By
	
	

	15
	TBF1
	MBBR2261 
	[image: image29.png]



	


	13-05-2006 
	30 h.
	47 h.
	23 h.
	16 h.
	14 h.
	19-05-2006 
	130 h.
	Stripping
	
	

	16
	TBF2
	MBBR1311 
	[image: image31.png]



	


	15-05-2006 
	30 h.
	43 h.
	16 h.
	15 h.
	8 h.
	20-05-2006 
	112 h.
	Stripping
	
	

	17
	TBF2
	MBBR2257 
	[image: image33.png]



	


	09-05-2006 
	21 h.
	32 h.
	36 h.
	16 h.
	43 h.
	15-05-2006 
	148 h.
	Stripping
	
	


Quench Information

	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBAR2236
	12474.7 A.
(D2-L)
	12850 A.
[image: image35.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	2
	MBAR1296
	11782.8 A.
(D1-U)
	12605.9 A.
(D1_L)
	12842.2 A.
(D1_L)
	[image: image36.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	3
	MBAR1298
	12853 A.
[image: image37.jpg]



	12853 A.
[image: image38.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	SSS038
	[image: image39.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	5
	SSS334
	12214 A.
(QE_34)
	12328 A.
(QI_12)
	12554.6 A.
(QE-12)
	[image: image40.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	6
	SSS524
	11888.1 A.
(QE_12)
	12246.1 A.
(QI_34)
	12487.2 A.
(QI-34)
	[image: image41.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	7
	MBAR1274
	12464 A.
(D1_U)
	12850 A.
[image: image42.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	8
	MBBR2255
	10372.5 A.
(D2_U)
	12066.1 A.
(D2_L)
	12290 A.
(D1-L)
	[image: image43.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	9
	MBBR1282
	12169.7 A.
(D1_U)
	12517.6 A.
(D2_U)
	12851.3 A.
(D1_L)
	[image: image44.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	10
	SSS635
	3385 A.
(INT-12)
	3546.8 A.
(ExtMQY12)
	3636 A.
(ExtMQY34)
	3712 A.
(ExtMQY34)
	3774.3 A.
(Ex_MQY34)
	3845.7 A.
(I_MQY12)
	3858.5 A.
(1.9)
	3900 A.
[image: image45.jpg]



	-
	-
	-
	-
	-
	

	11
	SSS658
	3686.5 A.
(ExtMQY34)
	3764 A.
(E-M-P12)
	3745 A.
(I-M-34)
	3849 A.
(E-M-34)
	3880.7 A.
(Ex_MQ_34)
	3900 A.
[image: image46.jpg]



	-
	-
	-
	-
	-
	-
	-
	

	12
	MBBR2318
	10659 A.
(D2_L)
	12274.5 A.
(D2_U)
	12798 A.
(D1-L)
	[image: image47.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	13
	MBAL2549
	10434.6 A.
(D2_U)
	11760.6 A.
(D1_L)
	11989.9 A.
(D2_L)
	12418.2 A.
(D1_U)
	12725.2 A.
(D1-U)
	12852.4 A.
[image: image48.jpg]



	-
	-
	-
	-
	-
	-
	-
	

	14
	MBAR1293
	12654 A.
(D1_U)
	12819.2 A.
(D1_L)
	12850 A.
[image: image49.jpg]



	12850 A.
[image: image50.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	15
	MBBR2261
	11053.6 A.
(D1_U)
	12593.1 A.
(D1_L)
	12853 A.
[image: image51.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	16
	MBBR1311
	12281.1 A.
(D1_L)
	12645.7 A.
(D1_U)
	12544.8 A.
(D1_L)
	[image: image52.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	17
	MBBR2257
	11850.3 A.
(D2_U)
	12758.1 A.
(D2_L)
	12852 A.
[image: image53.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
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                          2236  had Long MM…  ;      sss38 was taken off at start;       635   & 658  .. explanations are well known why 
	Date
	Bench
	Problem
	Type
	Application/

soft
	Action/advise

	Tuesday_16_M
	TBE1
	TT821 is not working on E1 MBBR2318 and also files are not present in storage
	MTM
	
	TT821 non conformity has been opened by Federico, and telnet to local sun station (No data validation can be done).

	Tuesday_16_A

monday_15_M
	TB all
	Power cut @ CERN. First magnet @ cold. Waiting 3 H for first magnet @1.9K.

Problem to restart water circuit after power cut.

Waiting 8 H first magnet @ 1.9K
	TCR
	
	Federico informed us about water problem, and TCR will inform us when the problem is solved.

	Tuesday_16_A


	
	HV racks MY92 and MY95:  I have replaced both Meggers in the 2 racks by new ones, because lately some communication problems were observed causing a wrong voltage to be applied during a test which can be potentially harmful to the magnet. Now it should back to normal. Richard.
	MTM
	
	

	Tuesday_16_A


	TB All
	New battery is installed into MOBIC 2. 
	MTM
	
	Please inform Giorgio if the problem with Mobis battery persists. Giorgio

	Tuesday_16_A


	TBD1
	value 0 A during LHC cycle, Guy has been called and ask us to abort measurment. Launch Quench @ nominal current, then launch MM. Federico can be called as support. Federico is on call if the config file are not working properly.
	MTM
	
	OP team requested a procedure to equipment support because no information was given for this measurement on S4.

	Tuesday_16_A


	TBA1
	Equipment support has been called without success, about a problem with power converter "Ext2" error.
	MTM
	
	On cluster A, a rack near top of PC needs a reset in case of power cut. Action done by OP, because N. SAMUT waiting for measurement since power cut and Equipment support not responding.

	Wednesday_17_N
	Video
	Video Display SMTMS and Traveller are fixed without change.
	OP
	
	Video server was hanging, restart has been made.



	Thursday_18_A
	TBD2
	SSS635: Magnet was removed from bench without any information. No final HV was done. It has not come for signing stripping/standby as yet.
	MECA
	
	MECA should signed like ICS for each step of electrionic traveler, to not miss test. Test has been perform Friday 19 16:00.

	Thursday_18_A
	TBB1
	There is no place in the paper traveller to sign for 'CFB Electrically safe to be disconnected' after the warm final resistance measurement. Hence paper traveller not signed after PT13.2. 
	ICS
	
	ICS has been informed.

	Friday_19_A

Saturday 20_M
	TBC & TBE

TBE
	18:36 : Tema problem on C and E cluster No name from the DB (Hw rec)

Many restart of server and Tema Finally works for C but not for E Waiting PIquet for E

TBE control error 
	MTM
	
	20:54 : Test done in local for E cluster.

Sunias08 stopped and restarted - OK

	Saturday 20_M
	TBB
	TBB problem of LF acquisition : SW OFF & Reboots but still problem
	MTM
	
	Calling TS

	Saturday 20_M
	TBD2
	TC called to inform him about D2 Alarm (MIITS 3.5)
	MTM
	
	TC inform us : “Going ahead with training”

	Saturday 20_A
	TBB2
	Unable to lunch Training (PT6.1). FB loop fault shows. Contacted Equipment support.
	MTM
	
	Federico came and solved the problem.

	Sunday 21_N
	TBB
	HV panel not visible on TEMA

	AB/CO
	HV
	




















