VC- /Week 5 starting   27 Jan 07
SM18 Operation Meeting (Tuesdays) 5 Feb  07

Bench status  on Monday 5-February-2007 at 2/5/2007 11:13:27 AM  

	7
	A1
	MBBR2263
	PT 13.2 Resist. Meas.
	295.18

	1
	A2
	MBAR2326
	PT 12 Warm Up
	123.21

	8
	B1
	SSS361
	Finished Ready to go Final scan
	294.91

	5
	B2
	SSS531
	ICS 4 Final connection
	295.8

	9
	C1
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	293.83

	4
	C2
	SSS356
	PT 13.2 Resist. Meas.
	295.8

	10
	D1
	SSS529
	Prep 5 Cool Down
	295.36

	11
	D2
	
	
	294.91

	2
	E1
	MBBR2424
	PT 12 Warm Up
	5.95

	12
	E2
	MBBR2426
	Prep 0 Scan Bench
	294.91

	6
	F1
	MBBR2425
	ICS 3 Traveller after warm test
	294.1

	3
	F2
	MBAR2267
	MM3 Full Load Line
	1.9


  
CONFIG :  D 6 - AS 2 -  IRSSS 4 ;     
	-
	Bench
	Magnet
	Shafts
	+
	Start Date
	Connect
Time
	Cooling
Time
	Cold Test
Time
	Warming
Time
	Disconnect
Time
	End Date
	Total
	Signed for

	1
	TBD1
	SSS523 
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	10-01-2007 
	147 h.
	13 h.
	63 h.
	61 h.
	215 h.
	31-01-2007 
	499 h.
	Stand By

	2
	TBF1
	MBAR2328 
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	19-01-2007 
	97 h.
	26 h.
	28 h.
	16 h.
	98 h.
	30-01-2007 
	265 h.
	Stripping


Supervisor: Stephan
Only 2  Magnet Tests completed; 

1 Dipole tests (2328, signed for stripping)


1 500 series (523, EF corrector powering failed (18 attempts), natural warm-up)
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Magnet Summary

499

Hours

Ref 28 323




General Points:
· SSS523 waited for disconnection for 9 days
· Special tests on SSS 356 (C2) and MBAR 2326 (A2) finished

· Special tests on MBAR 2267 (F2) in progress

· Cryo leak problem in MBBR 2425, rectified

· MBBR 2424 on E1 could not be warmed up on Friday (2 Feb) evening
· Eric, Kevin, GHH, Florence, JeromeA  absent 2 Feb to 18 Feb 2007
Situation from Cryogenics:  J-P Lamboy 
Situation  all SSS  : J Halik : 

TERMINATION COUNTER - 2007
	No
	MAGNET
	BENCH
	ARRIVAL
	DEPARTURE
	Comments

	1
	2424
	E1
	25-01-2007
	
	

	2
	2326 (MM)
	A2
	19-01-2007
	
	

	3
	2267 (MM)
	F2
	25-01-2007
	
	

	4
	2425
	F1
	30-01-2007
	
	

	5
	2426
	E2
	05-02-2007
	
	

	6
	2394
	
	
	
	

	7
	2790
	
	
	
	Spare

	8
	2624
	
	
	
	Spare

	9
	2598
	
	
	
	Spare

	10
	2420
	
	
	
	Spare

	11
	2419
	
	
	
	Spare

	12
	2418
	
	
	
	Spare

	13
	2399(MM)
	
	
	
	Spare

	14
	2551
	
	
	
	Spare

	15
	2739
	
	
	
	Spare


6 of  15 Dipoles for completion of Tunnel                 



 Updated : February 13, 2007
Note : 

1)   The red line shows the completion of magnets for tunnel.
SICK DIPOLES

	 No
	MAGNET
	Problem due to

	1
	1334
	CDBP: QH Vs Gnd

	2
	2324
	NC on capillary

	
	
	


TERMINATION COUNTER - 2007
	16
	SSS 531
	B2
	31-01-2007
	
	

	17
	SSS 529 (MM)
	D1
	01-02-2007
	
	

	18
	SSS 530
	
	
	
	01-02-2007*

	19
	SSS 356
	C2
	25-01-2007
	
	

	20
	SSS 374
	
	
	
	26-01-2007*


6 of  6 SSSs for completion of Tunnel                                    
Updated : February 13, 2007
* Expected Arrival Date ( Bldg 904 information)

SICK SSS

	No
	MAGNET
	Problem due to

	1
	SSS 523
	MQ inter-turn short

	2
	
	

	
	
	


	Date
	Bench
	Problem
	Type
	Application/

soft
	Action/advise

	Tuesday_30_A
	TBA2
	MB 2326 : Removal of shafts. Shafts 25-26 frozen. 
	MTM
	IT

ACR

MTM
	Stéphane asked for investigation. 

Oracle bug which impedes to charge AC coefficient from MTF to PLC.

Magnets considered by cryo team as without AC.

AC never warmed from the beginning

	Wednesday_31_M
	TBF1
	MBBR2425 During IAP at Warm voltage for diode found reversed. 
	MTM
	
	Giorgio has been contacted; 

	Thursday_01_M
	TBF2
	MBA2267: Shaft installed. Waiting for e-traveller signature by ICS. 

HV test done by OP team any way.
	MTM
	
	E-traveller could not be signed by ICS because the person understanding English is not available.

	Thursday_01_M
	TBF1
	MBA2425: Leak found at warm during capillary check
	ICS
	
	Magnet re-opened, joint changed.

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

































































