

# BPM Status

Roy Wastie

# Fabrication

- BPM chip submitted 12th Feb 99
- Chips back Middle of May 99

# Testing

- The responsibility for the BPM project has been given to Niki Kundu
- Niki is working on the test hardware and software design