

Review Status

Steve Fisher / RAL

Review Status

- The DIG as one of its final actions decided that the ongoing reviews should be completed.
- There were 3:
 - SRT documentation and design
 - Waiting for new deliverable
 - Muon Code
 - Waiting for one reviewer
 - Graphics Code
 - Waiting for one reviewer

DG issues

- In the earlier reviews all issues were resolved
- More recently the DG category
 - Important requirements and manpower issues
 - Some came up in the SRT review:
 - *srt configure* instead of *autoconf*
 - should the SRT manual give advice on sensible use of CVS
 - e.g. committing bad code
 - missing chapter where the producer feels unable to commit to a time for providing it.
 - QC group should consider how to handle them