 Vc/14-Mar-05
Week 11  starting 14  March 05
SM18 Operation Meeting (Tuesdays)

 Bench status  on Monday  14 March 05 @ 3/14/2005 9:50:01 PM   
	8
	A1
	MBBL1184
	Prep 0 Scan Bench
	294.73

	6
	A2
	MBAR3258
	Prep 5 Pumping + Cool Down
	249.34

	11
	B1
	SSS602
	ICS 2 Connect Magnet (ICS)
	292.4

	10
	B2
	MBAR3251
	Prep 2.2 IAP @ warm HF
	293.57

	5
	C1
	MBAR3256
	Prep 5 Pumping + Cool Down
	120.81

	2
	C2
	MBAR3297
	PT 5.1 1.5 KA Quench LF
	4.20

	3
	D1
	SSS036
	PT 2 HV Cold Test
	2.34

	9
	D2
	SSS129
	PT 13.2 Resist. Meas. 
	295.62

	12
	E1
	MBBR3263
	Prep 0 Scan Bench
	294.64

	4
	E2
	MBAR1046
	PT 2 HV Cold Test
	1.90

	1
	F1
	MBAR3284
	Extra Provoked Quench
	1.90

	7
	F2
	MBAR3303
	Prep 5 Pumping + Cool Down
	4.71


Coordinator this week: Marco; MTM support on call :   16-3602 .

14 Magnets Tested ( 2525 4th Time  included!! ) 
12  dipoles( 2 with MM)+ 2  SSS(1  with MM) +  0  SSSS 
    Disconnected after tests last week ( Sat Midnight to Sat midnight) 

2143 Problem Magnet Last Saturday …on B2: All alerts Q_heaters Alarm. QH1 V min > 150; tmin V < 500; Tau Jump I > 6; E < 2000. QH YT 111: V min 297.2;tmin V 125;Tau Jump I 336; E 1903 . NO OK
· Situation From Cryogenics:  J-P Lamboy or ACR Rep.
· Situation on Repair :
General Points 
SSSS 
AOB

	Magnets under Test from 06-03-2005 to 12-03-2005 

	-
	Bench
	Magnet
	Shafts
	+
	Start Date
	Connect
Time
	Cooling 
Time
	Cold Test 
Time
	Warming 
Time
	Disconnect
Time
	End Date
	Total
	
	

	1
	TBA1
	MBAL3144 
	[image: image1.png]



	


	04-03-2005 
	31 h.
	50 h.
	64 h.
	18 h.
	0 h.
	11-03-2005 
	163 h.
	
	

	2
	TBA2
	MBAL2129 
	[image: image3.png]



	


	03-03-2005 
	0 h.
	33 h.
	59 h.
	21 h.
	12 h.
	08-03-2005 
	125 h.
	
	

	3
	TBB2
	MBAL2156 
	[image: image5.png]



	


	02-03-2005 
	23 h.
	45 h.
	56 h.
	27 h.
	18 h.
	09-03-2005 
	169 h.
	
	

	4
	TBC1
	MBAL2149 
	[image: image7.png]



	


	04-03-2005 
	27 h.
	30 h.
	31 h.
	18 h.
	18 h.
	09-03-2005 
	124 h.
	
	

	5
	TBC2
	MBAL2150 
	[image: image9.png]



	


	01-03-2005 
	35 h.
	25 h.
	29 h.
	13 h.
	14 h.
	06-03-2005 
	116 h.
	
	

	6
	TBC2
	MBAL3150 
	[image: image11.png]



	


	06-03-2005 
	29 h.
	34 h.
	21 h.
	18 h.
	14 h.
	11-03-2005 
	116 h.
	
	

	7
	TBD1
	SSS106 
	[image: image13.png]



	


	05-03-2005 
	25 h.
	26 h.
	12 h.
	15 h.
	16 h.
	09-03-2005 
	94 h.
	
	

	8
	TBD2
	SSS019 
	[image: image15.png]



	


	02-03-2005 
	45 h.
	4 h.
	21 h.
	9 h.
	14 h.
	06-03-2005 
	93 h.
	
	

	9
	TBE1
	MBAR3287 
	[image: image17.png]



	


	04-03-2005 
	22 h.
	30 h.
	17 h.
	20 h.
	13 h.
	08-03-2005 
	102 h.
	
	

	10
	TBE2
	MBAR3296 
	[image: image19.png]



	


	08-03-2005 
	28 h.
	25 h.
	19 h.
	14 h.
	8 h.
	12-03-2005 
	94 h.
	
	

	11
	TBE2
	MBBL2137 
	[image: image21.png]



	


	03-03-2005 
	26 h.
	43 h.
	14 h.
	25 h.
	12 h.
	08-03-2005 
	120 h.
	
	

	12
	TBF1
	MBBR2525 
	[image: image23.png]



	


	06-03-2005 
	27 h.
	28 h.
	25 h.
	14 h.
	8 h.
	10-03-2005 
	102 h.
	
	

	13
	TBF2
	MBAL2154 
	[image: image25.png]



	


	03-03-2005 
	29 h.
	35 h.
	18 h.
	21 h.
	10 h.
	07-03-2005 
	113 h.
	
	

	14
	TBF2
	MBAR3249 
	[image: image27.png]



	


	07-03-2005 
	18 h.
	31 h.
	13 h.
	14 h.
	10 h.
	11-03-2005 
	86 h.
	
	


Quench Information 6 to 12 march 05
 

	-
	Magnet
	Q1
	Q2
	Q3
	Q4
	Q5
	Q6
	Q7
	Q8
	Q9
	Q10
	Q11
	Q12
	Q13

	1
	MBAL3144
	8972 A.
(D1-CFB)
	11480 A.
(D2_L)
	11998 A.
(D2-CF-S4)
	11790 A.
(D2_U_CF)
	12015 A.
(D2-MBS01)
	12250 A.
(No Data)
	12578 A.
(D2_L_CF)
	12741 A.
(D2-U-CF3)
	12850 A.
[image: image29.jpg]



	-
	-
	-
	-

	2
	MBAL2129
	11235 A.
(D2_U)
	12060 A.
(D2-U)
	12219 A.
(D2_L)
	12850 A.
(D2-U-S02)
	12850 A.
[image: image30.jpg]



	-
	-
	-
	-
	-
	-
	-
	-

	3
	MBAL2156
	10839 A.
(D1 _ U)
	12296 A.
(D2_U)
	[image: image31.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	4
	MBAL2149
	10487.4 A.
(D2-U)
	11710 A.
(D2 - L)
	12468 A.
(D1-U)
	12678 A.
(D1-L)
	12798 A.
(D2-U)
	12850 A.
[image: image32.jpg]



	-
	-
	-
	-
	-
	-
	-

	5
	MBAL2150
	11550 A.
(D2-U)
	11432 A.
(D2-U)
	12453 A.
(D1-L)
	12850 A.
[image: image33.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	6
	MBAL3150
	12190 A.
(D2_U)
	12427 A.
(D2-U)
	[image: image34.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	7
	SSS106
	12197 A.
(QI_34)
	12568 A.
(QE-12)
	0 A.
(No Data)
	[image: image35.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	8
	SSS019
	11150 A.
(QI_12)
	12200 A.
(QI-34)
	[image: image36.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	9
	MBAR3287
	11473.8 A.
(D1-U)
	12850 A.
[image: image37.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	10
	MBAR3296
	12267 A.
(D2_U)
	12240 A.
(D2-U)
	12488 A.
(D2_U)
	[image: image38.png]



	-
	-
	-
	-
	-
	-
	-
	-
	-

	11
	MBBL2137
	11922 A.
(D1_U)
	12856 A.
[image: image39.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	12
	MBBR2525
	12430.6 A.
(D1_U_S01)
	12659 A.
(D2-L-S02)
	12850 A.
[image: image40.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	13
	MBAL2154
	11826 A.
(D2_L)
	12833.9 A.
(D1_U)
	[image: image41.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	14
	MBAR3249
	12027 A.
(D1-U)
	12765 A.
(D1 - U)
	[image: image42.jpg]



	-
	-
	-
	-
	-
	-
	-
	-
	-
	-


	From 06-03-2005 to 12-03-2005 

	-
	Bench
	Magnet Name
	shafts
	Start Date .
	Connect
Time
	Wait
+Cooling
	Cold
Tests
	Wait 
+Warming
	Disconnect
Time
	End Date .
	Total
	Q

	1
	TBF2
	MBAL2154 
	False 
	03-03-2005 
	29 h.
	35 h.
	18 h.
	21 h.
	10 h.
	07-03-2005 
	113 h.
	2 

	2
	TBF2
	MBAR3249 
	False 
	07-03-2005 
	18 h.
	31 h.
	13 h.
	14 h.
	10 h.
	11-03-2005 
	86 h.
	2 

	3
	TBF1
	MBBR2525 
	True 
	06-03-2005 
	27 h.
	28 h.
	25 h.
	14 h.
	8 h.
	10-03-2005 
	102 h.
	2 

	4
	TBE2
	MBAR3296 
	False 
	08-03-2005 
	28 h.
	25 h.
	19 h.
	14 h.
	8 h.
	12-03-2005 
	94 h.
	3 

	5
	TBE2
	MBBL2137 
	False 
	03-03-2005 
	26 h.
	43 h.
	14 h.
	25 h.
	12 h.
	08-03-2005 
	120 h.
	1 

	6
	TBE1
	MBAR3287 
	False 
	04-03-2005 
	22 h.
	30 h.
	17 h.
	20 h.
	13 h.
	08-03-2005 
	102 h.
	1 

	7
	TBD2
	SSS019 
	False 
	02-03-2005 
	45 h.
	4 h.
	21 h.
	9 h.
	14 h.
	06-03-2005 
	93 h.
	2 

	8
	TBD1
	SSS106 
	False 
	05-03-2005 
	25 h.
	26 h.
	12 h.
	15 h.
	16 h.
	09-03-2005 
	94 h.
	3 

	9
	TBC2
	MBAL2150 
	False 
	01-03-2005 
	35 h.
	25 h.
	29 h.
	13 h.
	14 h.
	06-03-2005 
	116 h.
	3 

	10
	TBC2
	MBAL3150 
	False 
	06-03-2005 
	29 h.
	34 h.
	21 h.
	18 h.
	14 h.
	11-03-2005 
	116 h.
	2 

	11
	TBC1
	MBAL2149 
	False 
	04-03-2005 
	27 h.
	30 h.
	31 h.
	18 h.
	18 h.
	09-03-2005 
	124 h.
	5 

	12
	TBB2
	MBAL2156 
	False 
	02-03-2005 
	23 h.
	45 h.
	56 h.
	27 h.
	18 h.
	09-03-2005 
	169 h.
	2 

	 13
	TBA2
	MBAL2129 
	True 
	03-03-2005 
	0 h.
	33 h.
	59 h.
	21 h.
	12 h.
	08-03-2005 
	125 h.
	4 

	14
	TBA1
	MBAL3144 
	True 
	04-03-2005 
	31 h.
	50 h.
	64 h.
	18 h.
	0 h.
	11-03-2005 
	163 h.
	8 


 

 
Week 6 march05 to 13 March 05  
 (   2156 long despite 2 quenches only because of   Cohabitation with SSSS on B1
     3144 went into 2nd run so no disconnection   )

[image: image43.png]vagnet Summary
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to end Feb 2005
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