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Brief Status of Atlas Production Cache 14.2.0.Y
(14.2.0.1 candidate)

Current situation: (4 July 2008)

¢ 14.2.0.1 Unvalidated cache available on 3 July 2008
® Production cache released 4 July 2008

New geometry ATLAS-GEO-01-00-00 in FCT since 17 Jun 2008.

Proposed strategy: (12 Jun 2008)

Follow and create bugs in savannah for RTT, FCT and grid validation jobs.

NICOS- tests for 14.0.2.Y

¢ rel_4. Builds OK. 67% tests passed
¢ rel_5. Builds OK. 67% tests passed

RTT Tests- (rel_5, 4 July 2008)

EvgendobTransforms errors:

o All tests OK

RecJobTransform errors:

A BUGH#38055= Atlas Reconstruction (Atlas Validation): Job exited with signal termination: CPU time
limit exceeded, and core dumped

® Package: RecJobTransforms, Job name: RecoTransf_ 130030
® Package: RecJobTransforms, Job name: RecoTranst 120003
¢ Assigned to Claire. Requested 25 events per test.

TOBEIGNORED Could not find IOVPayloadContainer for folder /GLOBAL/DETSTATUS/LBSUMM

® Package: RecJobTransforms, Job name: FDR2toESDandAOD
® Package: RecJobTransforms,Job name: FDR2withMonitor

BUGH#38474= Atlas Reconstruction muFast_Muon reports that Retrieval of TgcRdo key(0) = 0 failed
® Package: RecJobTransforms, Job name: RDOtoBS
¢ Diagnostic: Conversion for the TGC RDO is screw up

® Rec_on_12.0.6.5-BasicPlus1KGridRDOEvts-pcache_14.2.0.Y .rel_5-04Jul08.00h05-csc_recoESD
¢ PileupRec-CSC.005188.A3_Ztautau_filter-pcache_14.2.0.Y.rel_5-04Jul08.00h05-csc_recoESD

SimudJobTransforms:

o All tests OK
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http://atlas-computing.web.cern.ch/atlas-computing/links/distDirectory/nightlies/global/
http://atlas-project-rtt-results.web.cern.ch/atlas-project-rtt-results/weeklyTable/weekly.php
https://savannah.cern.ch/bugs/?38055
https://savannah.cern.ch/bugs/?38474
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FCT Tests AtlasProduction
Long pcache (rel_5, 3 July)

Pileup pcache (rel_5, 3 July)
Basic-pcache (rel_1, 30 June 2008)

NEWBUG csc_atlasG4 segmentation violation
¢ SimDig-CSC.005300.PythiaH130zz41-pcache_14.2.0.Y .rel_4-03Jul08.01h05-csc_atlasG4
NEWBUG csc_recoESD segmentation fault after St9bad_alloc

¢ Trig_full_no_Bphysics_Rec_on_12.0.6.3-DC3.006640.CharybdisJimmy-pcache_14.2.0.Y .rel_4-03Jul08.01h0
® Rec_on_12.0.6.3-DC3.006640.CharybdisJimmy-pcache_14.2.0.Y .rel_4-03Jul08.01h05-csc_recoESD

NEWBUG: csc_buildTAG: ToolSve.MuonEventCnvTool apparently could not find detector element

e TagMerge-AllRecReleases-pcache_14.2.0.Y .rel_4-03Jul08.01h05-csc_buildTAG
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https://twiki.cern.ch/twiki/bin/view/Atlas/FullChainTest
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Procedures to be followed

® Look at FCT Tests called Event,Simu or Reco JobTransforms,open and follow up tickets.

® Look at RTT Testsc daily

® Recommended that tags go into AtlasPoint1? first and then in AtlasProduction? with the exception of
Simulation tags.

e Follow up bugs and check daily their status.

® On Tuesday before 12am fill the Atlas Software Validation report for Job Transforms.

® [gnacio Aracena will advise the acceptance of Trigger tags into Atlas Production since May 14th 2008

® In bug reports specify failure rate whenever possible

e Expert in Atlfast I - Simon Dean

e Expert in Atlfast II - Michael Duehrsenn

® Mailing list for RTT issues: hn-atlas-runTimeTester @cernNOSPAMPLEASE.ch

® Technical changes to FCT must be sent to
atlas-project-fullchaintest-technical @ cernNOSPAMPLEASE.ch

¢ Nightly kits are installed in

/afs/cern.ch/atlas/software/prereleases/1420Y

Major updates:
-- AndresPacheco - 25 June 2008

%RESPONSIBLE% Main.unknown
%REVIEW % -- AndresPacheco - 25 June 2008
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